
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

5:35 PM

Run date

Time

Reviewer: Jefferson, Paul 13-Jan-12

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Mathur, Lalit

Diary #: 109 Date: 12-Jul-2010 Monday

Approved Date:

Shift Hours: 06:30 am 03:30 pm Break: Over Time:

Const Calendar Day: 307

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

0

Temperature 7 AM 12 PM 4PM50 - 60 50 - 60 50 - 60

Weather

Precipitation Condition

Bid Item: 034 X-W2C-GTT.03404-0120F4 E-W Line Cross Over W2 Cap Stress & Grout Transverse Tendons

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 038 E-W2C-CON.03804-0120F4 E Line W2 Cap Place & Cure Concrete

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 038 W-W2C-CON.03804-0120F4 W Line W2 Cap Place & Cure Concrete

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 038 W-W2C-FPC.03804-0120F4 W Line W2 Cap Form & Pour Closure Joint

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 038 X-E2C-ESF.03804-0120F4 E-W Line Cross Over E2 Cap Erect Shoring & Falsework

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L01-OBG.05604-0120F4 E Line Lift 01 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L01-OBG.05604-0120F4 W Line Lift 01 OBG Erect structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV
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Bid Item: 056 W-L02-OBG.05604-0120F4 W Line Lift 02 OBG Erect structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L03-OBG.05604-0120F4 W Line Lift 03 OBG Erect structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L04-OBG.05604-0120F4 W Line Lift 04 OBG Erect structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L05-OBG.05604-0120F4 W Line Lift 05 OBG Erect structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L06-OBG.05604-0120F4 W Line Lift 06 OBG Erect structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV

Diary: Dispute

General Comments

Description of Work by ABF and its Sub-contractors.

W2 Activities

W2 Foundation Well Cover Slabs:
·ABF/CONC continue preparing the formwork for the precast slabs for the Foundation Wells for the North
Piers and South Piers.
·CONCO had a crew of 4 people as follows:
oNorm robinsonSuperintendent
oGary PeneCarpenter
oSalvador GldonaCarpenter
oJasmin GornjacCarpenter
oCONCO has divided the formwork in two sections. The east half of the formwork will be for two large
East and West pieces of slabs. These were marked but not yet formed up. The west half of the formwork
is yet to be worked on.

Closure Pour Activities:
·ABF did not work on this today.

Installation and Stressing of PT Strands at W-Line Closure Pour:
·SDI had a small crew of three people Ralph, Brian and Jerry.
·SDI was cutting strands at W-Line top Tendons.
·SDI also installed the base plates..

Repair of PT Duct at E-Line Closure Pour:

056 W-L06-OBG.056
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Job Name: 04-0120F4 Inspector Name Mathur, Lalit Diary #: 109 Date: 12-Jul-2010 Monday

·There is a blocked duct (for Tendon #41B, second from south end for the bottom row) along E-line.
·Today AJC has only 3 people as follows:
oJack GilbertForeman
oAngus Jaskiewiez Labor
oMichael CruzLabor
·AJC continued cleaning up the blocked duct.
·By noon time they had completed the cleaning work. AJC informed Jim Davidson that all concrete from
the blocked duct has been removed.
·JimDavidson came there. He used a crew of two people to check the blocked duct with coil rods. ABF
used 6 rods of 10 ft length joined together by couplers.
·ABF had earlier put a steel block east end near the closure pour. This item was removed by ABF by
pushing from west end and pulling from east end (inside the OBG’s south sloping side).
·AJC was relieved by ABF and they started to wind down. By end of the day, they had removed their high
big pumping/filtering system. AJC lowered all equipment on the ground to be take these back.

·Pier 7 Activities
·ABF was performing miscellaneous activities at Pier 7 for tower erection frame.
·The Shear Leg Crane was used to unload Lift 1 of the Tower T1.
·By end of the day, 2 pieces of the columns were removed.

Activities at Site:
·OBG Installation: Lift 6-W Activities
·ABF continues adjusting Lift 6-W elevations on all sides by working on one corner at a time. It is working
very slowly as most people are working on preparing for the Tower Lift-1.
·ABF continued doing final adjustments to Lift 6W grades.

·OBG Installation: Miscellaneous Welding and Bolting Activities Lifts 1-W to 6-W & Lifts 1E to 6-E
·ABF continues welding, welding repairs and bolting operations all over.
·The perimeter welding continues all over including repairs.
·The E-Line welding platforms are between Lifts 4E & 5E and between Lifts 5E and 6 E for performing the
perimeter welding. Welding repair work continues for all the Lifts of OBG.
·The W-Line welding platforms are between Lifts 3W & 4W and between Lifts 4W and 5W for performing
the perimeter welding. ABF installed the backup bar between Lifts 5W and 6W. The repair work continues
for all the Lifts of OBG.
·ABF continued the bolting operation between Lift 6W and the cross beam CB-5 at the top flange. At end
of the day, most of the bolts were in as well as some pins. ABF was bolting on the sides and the bottom.
ABF has a bolting platform at the north end of CB-5.
·Bolting operation also continues inside the OBG.

·Shear Leg Crane Activities:
·The Shear Leg Crane was used to unload Lift 1 of Tower T1.

·Miscellaneous Activities
·Worked on TY Lin Reports. Gathered information form Jason and Tai-Lin and emailed to TY Lin.

Bid Item: 056 E-L02-OBG.05604-0120F4 E Line Lift 02 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L08-OBG.05604-0120F4 W Line Lift 08 OBG Erect structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV
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Bid Item: 056 X-L02-CBM.05604-0120F4 E-W Line Cross Over Lift 02 Cross Beam

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 X-L03-CBM.05604-0120F4 E-W Line Cross Over Lift 03 Cross Beam

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L03-OBG.05604-0120F4 E Line Lift 03 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 X-L04-CBM.05604-0120F4 E-W Line Cross Over Lift 04 Cross Beam

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 X-L05-CBM.05604-0120F4 E-W Line Cross Over Lift 05 Cross Beam

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 X-L06-CB1.05604-0120F4 E-W Line Cross Over Lift 06 Cross Beam 1

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 X-L07-CB1.05604-0120F4 E-W Line Cross Over Lift 07 Cross Beam 1

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L04-OBG.05604-0120F4 E Line Lift 04 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L05-OBG.05604-0120F4 E Line Lift 05 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L06-OBG.05604-0120F4 E Line Lift 06 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV
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Bid Item: 056 E-L08-OBG.05604-0120F4 E Line Lift 08 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 060 E-W2C-WDS.06004-0120F4 E Line W2 Cap West Deviation Saddle

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 060 W-W2C-WDS.06004-0120F4 W Line W2 Cap West Deviation Saddle

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 060 X-W2C-JKS.06004-0120F4 E-W Line Cross Over W2 Cap Jacking Saddle

AMERICAN BRIDGE/FLUOR, A JV
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